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Mr. Edward W. Crump
National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771

Attention: Mr. Edward W. Crump, Code 430

Subject: Monthly Progress Report for Period Ending 1 March 1973

Contract: ERTS Image Data Compression Technique Evaluation

Principal Investigator: Dr. Donald J. Spencer, GSFC ID PR512

Approval of Data Analysis Plan, submitted to NASA Goddard Spaceflight
Center on January 24, 1973, has as yet not been received by TRW. There-fore, simulation activities have been suspended until approval is receivedbecause any changes to the plan could invalidate simulations made during
this period.

Mr. Edward Crump of NASA GSFC, the technical monitor visited Dr. Curtis Mayat TRW on February 7 , 1972 to discuss the current status of the contractand to determine whether any operational problems existed. The major problemdiscussed is the long turn-around time required for delivery of digital tapesordered. One of the sets of tapes ordered in mid-December has not yetarrived, but the others were received during February. Another order for
five sets of MSS tapes was sent on February
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